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1. Review of open actions (Rich Gladwin)
Implementation of PM Certification Process (VS/Newton)…………………………………………………………………….

2. Out-of-board activity
Health Status Trends (Rich Gladwin)………………………………………………………………………………………………………
Projects Reporting Red Health Status

In-Space Propulsion (TD/Les Johnson)…………………………………………………………………………………………
ECLSS (FD/Bob Bagdigian)…………………………….………………………………………………………………………………

Institutional Budget Redesign (AD/Judy Simonds)..………………..……………………………………………………………
X-37 Project Status (XP/Dumbacher)…………………………………………………………………………………….……………….

3. Requests to begin proposal development

None Identified

4. Formulation requests

SSME Channel Wall Nozzle (MP/Jacobs) …………..……………………………………………………………………………………

5. Implementation requests

James Webb Space Telescope (SD/Russell)……………………………………………………………………………………………

6. Request a change in approved baseline 

Gravity Probe-B (SD/Tony Lyons)…………………………………………………………………………………………………………..

7. Internal/External Reviews

ISTAR/RBCC Termination Review (TD/McArthur)……………………………………………………………………………………

Transport of Solutes and Impurities Termination Review (SD/Robinson)…………………………………………….
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Time: 1-5pm
Location:4200/P110

Est. Total time:    4 hours
(with discussion)


